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  Report No. 292 
  Date: 2015-10-16 

  Day:  Friday 

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Light Rain  Noon:  Mostly Cloudy  2:00 pm:  Mostly Cloudy 

 Temperature:   9:00 am:   50º  Noon:  57º  2:00 pm:  59° 
 

Superintendent: Vinnie Bomal 
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0 

1 

0 

0 

0 

1 

1 

0 

0 

0 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

3 

1 

0 
 

Div. 08 TCI Hardware 1 1 0 2 

 
Div. 09  Flooring 

1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 1 0 2 

 
Div. 26 Griffin Electric Electrical 0 0 0 0 

 
Div. 32 Redline Landscaping 0 0 0 0 

Total:    6 5 0 11 
 

*Not included in manpower count as contract is direct with the Town of Tewksbury. 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is backfilling around the sidewalk at Main Street and performing general clean up. 

2) Carpentry: 3 carpenters were on site for part of the day.  They left early as they were waiting for materials. 

3) Painter:  1 painter is applying finish painting on the first floor. 

4) Flooring: 2 workers are prepping floors for tile installation. 

5) Controls: 2 controls electricians are on site troubleshooting the pump motors. 

6) Hardware: 2 workers are on site keying the door locks. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury  Wayne Lawson, CBI 

 

 



PHOTO INDEX 

 

 

Workers are on site keying the door hardware. 

 

The painter is applying finish paint in Meeting 

Room 114. 

 

Workers are working on the controls in the 

Mechanical Room. 

 

The cabinets have been delivered for the Town 

Manager’s support staff. 



 

 

File cabinets are on site in the Town Clerk’s 

office. 

 

The basement floors are being prepared for tile 

installation. 


